
, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
\ REGION III
/ 841 Chestnut Building
' Philadelphia, Pennsylvania 19107

AU6 1 6

Albert C. Gray Ph. D, P.E.
JACA Corporation
550 Pi netown Road
Fort Washington, PA 19034

Dear Dr. Gray:

I am in receipt of JACA's 8/11/88 SAP resubmittal for
the Cryochem NPL Site. This document has been resubmitted to
reflect EPA comments forwarded to JACA 7/12/88, and discussed
during a conference call on July 22, 1988. The July 22, 1988
conference call included EPA, EPA's oversight contractor (PRC),
and JACA.

Upon review of the 8/11/88 SAP resubmittal the first issue
I'd like to discuss concerns the project schedule. A revised
RI/FS schedule was submitted with the 8/11/88 SAP which is time-
specific for sampling events. When compared with the schedule
in the Scope of Work (SOW), however, it appears that the two
schedules are not consistent with each other. For example, ac-
cording to the SAP schedule, four weeks from the date of Phase I
approval, soil/gas work will begin. If I am calculating correctly,
that takes us to week 19 of the SOW schedule. According to the
SOW schedule however, all phase I work, of which soil/gas is a
part, is scheduled to be completed by week 17. It is also noted
that certain Phase I activities do not appear in the SAP schedule,
e.g. walkthrough by field biologist.

Please revise the SAP and SOW schedules so that they are
consistent and include all activities. I recommend that the
revised schedule reflect the conditions of Phase I approval set-
forth later in this letter, as well as impending vacation schedules

EPA is prepared to approve Phase 1 activities setforth in the
8/11/88 SAP conditioned on the following:
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- Residential well samples are not to be collected until
the QAPP for the project has been submitted and approved
by EPA;

- Phase 1 is to include a wetlands delineation for the
Cryochem site. The SAP at Section 2.2.1 is to be changed
to include an onsite wetlands delineation. Section 3 of
the SAP is to contain narrative concerning the onsite
wetlands delineation as well as narrative concerning how
JACA will not disturb offsite wetlands during field work.
The foregoing was discussed and agreed to during our
7/22/88 conference call as I recall.

- Figures 3-5, 3-6, 3-7, 3-8, and 3-10 are to be resubmitted.
Those contained in the 8/11/88 submission are EPA and/or
Government Forms concerning chain of custody which are not
available for your use.

- EPA assumes that the February 1988 study by JACA may be
utilized in proposing sites for soil/gas work. If so, when
submitting the proposed sites for soil/gas work as outlined
in Section 3.2.2 of the 8/10/88 SAP, include a copy of the
February 1988 study. It is noted that additional information
concerning "at least eight possible contributors" was re-
quested during the 7/22/88 conference call and expected to
included in the revised SAP. Specific information regarding
the alleged contributors has not been included in the re-
vised SAP although the SAP references the February 1988
JACA study.

- Revision of the SOW and SAP schedules so that they are
consistent with each other.

With respect to Phase II activities setforth in the 8/11/88
SAP, as was outlined in EPA's letter of July 12, 1988, Phase II
approval will not be given until the completion of Phase I
activities and Phase II planning which is dependent on Phase I
results. Revisions including, but not necessarily limited to,
the following will be required for Phase II prior to approval by
EPA:

- Per the consent order "JACA may perform one (1) well
installation via bedrock boring instead of five (5),
as long as borehole geophysics is utilized for all five
(5) wells. The location of the one (1) well installed
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via bedrock coring shall be determined by EPA's Project
Coordinator. The borehole geophysics shall include
temperature logs, caliper logs ahd at least (1) of the
following: gamma-gamma 1093, Eggiafciyfrfcy logs, conduc-
tivity logs, or acousticfteleviewer logsC Per EPA's July
12, 1988 comment package/ borehole tjetfpfiysics must be
conducted during Phase II of the RI and the suite of
borehole techniques must be finalized, please revise
Section 2.2.2 Phase II page 8 as well as Section 3.8.2
page 38, accordingly.

- Section 3.7.3, page 37, number 10, is to be revised to
reflect that water will be tested and after consultation
with EPA, be disposed in an approved manner.

- Figure 3-2 and 3-3 concerning summary specifications for
screened bedrock monitor well and shallow monitor well
construction, please be advised that the setting shall be
3* above seasonal high water elevation to insure that PVC
is not in contact with ground water.

The revisions to the 8/11/88 SAP required by EPA and setforth
in this correspondence, can be submitted as Addendum to the SAP.
I envision that specific pages submitted in the Addendum will
simply replace pages in the 8/11/88 SAP.

Finally, I will be on vacation from August 18 thru
September 6. Should you have any questions during this period
please contact Mr. Gregg Crystall, 215-597-8177. After this
time I can be contacted at 215-597-3169. Thank you for your
cooperation in this matter.

Sincerely,

Christopher B
Environmental

cc: B. Nishitani, EPA
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